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ESTIMATE RUN 07/06/2004

ESTIMATE SUMMARY 11:40:07

CONTID: C13535 ESTIMATE NO: 0003 PROG 1999

PCN: 13535-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FRUITA TO CLIFTON PERCENT TIME:

PROJECT NO: IM 0701-157

FRUITA TO CLIFTON

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 03/16/2004

2273 RIVER ROAD DATE LET 02/26/2004 DATE WORK BEGAN

DATE AWARDED 03/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/15/2004 DATE ACCEPTED

GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 03/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,032,918.21 PARTICIPATING $ $ 2,752,251.36

AWARD PROJECT AMT: 7,817,860.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-133,757.37

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,495.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.50

107.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/1/2004 ??:??:??

10/1/2004 ??:??:??

46.68%

4,816,329.63

2,752,251.36

2,618,493.99

2,593,998.23

$

$

$

$

4,216,588.58

0.00

4,216,588.58

445,677.12

4,662,265.70

-35,943.70

0.00

4,626,322.00

0.00

AMOUNT DUE 4,626,322.00 2,593,998.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,593,998.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 51,132.000 3,309.000

SY 19,441.220 24,301.53

1.25000 22,750.220 28,437.78

202-00240

0010 *REMOVAL OF END ANCHORAGE 69.000 5.000

EACH 17.000 2,125.00

125.00000 22.000 2,750.00

202-01300

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,244.000 3,770.000

CY 474.000 6,162.00

13.00000 4,244.000 55,172.00

203-00060

0020 BLADING 72.500 72.500

HOUR 0.000 0.00

85.00000 72.500 6,162.50

203-01500

0025 *MODIFY GUARDRAIL 1,600.000 112.500

LF 1,137.500 11,147.50

9.80000 1,250.000 12,250.00

210-04030

0030 *ADJUST GUARDRAIL 28,413.000 2,200.000

LF 5,162.500 13,164.38

2.55000 7,362.500 18,774.38

210-04200

0035 AGGREGATE BASE COURSE (CLASS 6) 127.000 0.000

TON 0.000 0.00

12.25000 0.000 0.00

304-06000

0040 AGGREGATE BASE COURSE (CLASS 7) 11,503.000 0.000

TON 0.000 0.00

10.00000 0.000 0.00

304-07000

0045 *HYDRATED LIME 2,215.000 649.220

TON 882.360 88,236.00

100.00000 1,531.580 153,158.00

307-00000

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 15.160

TON 0.000 0.00

55.00000 15.160 833.80

403-00720

0055 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) CHANGE 
ORDER #3

105,225.000 6,754.340

TON 16,514.420 307,993.93

18.65000 23,268.760 433,962.37

403-34801
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PCN: 13535-BID ESTIMATE RUN

PROJECT: IM 0701-157 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) AGGREGATES 82,540.659

TON -16,514.419 -111,472.33

6.75000 66,026.240 445,677.12

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) RECYCLED ASPHALT 3,875.659

TON -3,875.659 -22,285.04

5.75000 0.000 0.00

0060 *COLD BITUMINOUS PAVEMENT (RECYCLE) 670,236.000 202,937.880

SY 268,116.660 383,406.82

1.43000 471,054.540 673,607.99

406-09500

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CHANGE 
ORDER #3

6,209.000 356.580

TON 881.630 224,815.65

255.00000 1,238.210 315,743.55

411-03345

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 36,946.000 3,605.500

GAL 15,388.180 15,388.18

1.00000 18,993.680 18,993.68

411-10255

0075 RECYCLING AGENT 1,236,865.000 349,603.640

GAL 478,331.000 669,663.40

1.40000 827,934.640 1,159,108.50

411-90040

0080 *SAWING AND SEALING BRIDGE JOINT 814.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

518-03000

0085 *END ANCHORAGE TYPE 3D 6.000 0.000

EACH 1.000 525.00

525.00000 1.000 525.00

606-01340

0090 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,785.00000 0.000 0.00

606-01460

0095 *END ANCHORAGE (FLARED) 57.000 5.000

EACH 19.000 24,700.00

1,300.00000 24.000 31,200.00

606-02005

0100 *RUMBLE STRIP (GRINDING) 317,480.000 0.000

LF 0.000 0.00

0.09000 0.000 0.00

614-80387
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PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.800 11,200.00

14,000.00000 0.800 11,200.00

625-00000

0110 *MOBILIZATION 1.000 0.500

L S 0.500 140,337.50

280,675.00000 1.000 280,675.00

626-00000

0115 *EPOXY PAVEMENT MARKING 1,316.000 0.000

GAL 0.000 0.00

48.00000 0.000 0.00

627-00005

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

252.000 0.000

SF 0.000 0.00

8.50000 0.000 0.00

627-30330

0125 *FLAGGING 6,000.000 926.700

HOUR 3,194.100 57,493.80

18.00000 4,120.800 74,174.40

630-00000

0130 *TRAFFIC CONTROL INSPECTION 46.000 11.000

DAY 13.000 650.00

50.00000 24.000 1,200.00

630-00007

0135 *TRAFFIC CONTROL MANAGEMENT 115.000 41.000

DAY 29.000 7,975.00

275.00000 70.000 19,250.00

630-00012

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 17.500

EACH 0.000 0.00

33.00000 17.500 577.50

630-80341

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 104.000 50.500

EACH 0.000 0.00

33.00000 50.500 1,666.50

630-80342

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 14.000

EACH 0.000 0.00

33.00000 14.000 462.00

630-80343

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

4.000 1.500

EACH 0.000 0.00

550.00000 1.500 825.00

630-80356
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PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *PORTABLE MESSAGE SIGN PANEL 200.000 39.000

DAY 42.000 2,730.00

65.00000 81.000 5,265.00

630-80359

0165 *DRUM CHANNELIZING DEVICE 500.000 189.000

EACH 0.000 0.00

33.00000 189.000 6,237.00

630-80360

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

33.00000 5.000 165.00

630-80363

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000 13.000

EACH 0.000 0.00

33.00000 13.000 429.00

630-80364

0180 *TRAFFIC CONE 600.000 300.000

EACH 0.000 0.00

7.00000 300.000 2,100.00

630-80380

0185 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0190 F/A OJT 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0195 F/A OJT PILOT 5,250.000 145.200

F A 0.000 0.00

1.00000 145.200 145.20

700-70022

0200 F/A QUALITY INCENTIVE PAYMENT 298,764.000 -28,866.020

F A 14,299.740 14,299.74

1.00000 -14,566.280 -14,566.28

700-70025

0205 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0540 PILOT CAR OPERATION CHANGE ORDER #2 29.000 29.000

HOUR 0.000 0.00

40.00000 29.000 1,160.00

630-00001



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 HBP (GR SX) (100) LEVELING TONS CO #3 24,689.010 3,762.970

TON 20,926.040 468,115.51

22.37000 24,689.010 552,293.15

403-34801

0550 ASPH CEM (PG 64-22) LEVELING COURSE CO #3 1,296.330 213.620

TON 1,082.710 184,060.70

170.00000 1,296.330 220,376.10

411-03354

0555 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING 
AGENT CO #004

0.000 -2,673.210

DOL -12,279.350 -12,279.35

1.00000 -14,952.560 -14,952.56

900-00006

0575 ELECT SYSTEM MODS LUMP SUM MODIFICATION OF ELECTRICAL 
JUNCTION BOX

0.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

613-04100

CAT 0200 $2,512,454.92 4,505,038.68CURRENT AMT 8,724,459.58 $$

CAT NO0201 SAFETY 

0215 *REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-00001

0220 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

202-00023

0225 *REMOVAL OF SLOPE AND DITCH PAVING 40.000 32.000

SY 0.000 0.00

50.00000 32.000 1,600.00

202-00026

0230 REMOVAL OF PIPE 28.000 28.000

LF 0.000 0.00

9.00000 28.000 252.00

202-00035

0235 REMOVAL OF DELINEATOR 34.000 0.000

EACH 10.000 60.00

6.00000 10.000 60.00

202-00090

0240 REMOVAL OF SIDEWALK 32.000 0.000

SY 32.000 160.00

5.00000 32.000 160.00

202-00200
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PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0245 REMOVAL OF CURB AND GUTTER 327.000 0.000

LF 44.000 88.00

2.00000 44.000 88.00

202-00203

0250 REMOVAL OF ASPHALT MAT 1,970.000 0.000

SY 422.000 1,266.00

3.00000 422.000 1,266.00

202-00220

0255 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

202-00810

0260 *REMOVAL OF GUARDRAIL TYPE 3 575.000 0.000

LF 175.000 525.00

3.00000 175.000 525.00

202-01130

0265 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,962.000 0.000

CY 2,239.000 29,107.00

13.00000 2,239.000 29,107.00

203-00060

0270 *POTHOLING 40.000 0.000

HOUR 20.500 3,690.00

180.00000 20.500 3,690.00

203-01597

0275 EROSION LOG 320.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

208-00005

0280 *RESET STRUCTURE (SIGN) 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

210-00001

0285 *RESET LIGHT STANDARD 6.000 0.000

EACH 6.000 1,950.00

325.00000 6.000 1,950.00

210-00750

0290 *RESET GROUND SIGN 16.000 0.000

EACH 2.000 400.00

200.00000 2.000 400.00

210-00810

0295 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

210-00815
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PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0300 *RESET PEDESTAL POLE 2.000 0.000

EACH 2.000 2,600.00

1,300.00000 2.000 2,600.00

210-00858

0305 *RESET GUARDRAIL TYPE 3 425.000 0.000

LF 225.000 4,218.75

18.75000 225.000 4,218.75

210-01130

0310 *ADJUST STRUCTURE 2.000 2.000

EACH 0.000 0.00

535.00000 2.000 1,070.00

210-04000

0315 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006

0320 *MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

580.00000 0.000 0.00

213-00003

0325 *MULCH TACKIFIER 300.000 0.000

LB 0.000 0.00

2.25000 0.000 0.00

213-00061

0330 AGGREGATE BASE COURSE (CLASS 1) 3,736.000 0.000

TON 0.000 0.00

12.25000 0.000 0.00

304-01000

0335 AGGREGATE BASE COURSE (CLASS 6) 2,542.390 0.000

TON 2,542.390 31,144.28

12.25000 2,542.390 31,144.28

304-06000

0340 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-00720

0345 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 1,080.000 0.000

TON 418.340 7,802.04

18.65000 418.340 7,802.04

403-34801

0350 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) CHANGE 
ORDER #3

64.000 0.000

TON 0.000 0.00

170.00000 0.000 0.00

411-03354



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 244.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255

0360 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 1,092.000 0.000

SY 0.000 0.00

15.00000 0.000 0.00

420-00510

0365 *CONCRETE SLOPE AND DITCH PAVING 6.000 3.760

CY 0.000 0.00

380.00000 3.760 1,428.80

507-00000

0370 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000

TON 0.000 0.00

235.00000 0.000 0.00

507-00400

0375 *CONCRETE CLASS D (BOX CULVERT) 9.782 9.782

CY 0.000 0.00

640.00000 9.782 6,260.48

601-03030

0380 *REINFORCING STEEL 2,173.813 2,173.813

LB 0.000 0.00

0.70000 2,173.813 1,521.67

602-00000

0385 *12 INCH REINFORCED CONCRETE PIPE 24.000 24.000

LF 0.000 0.00

70.00000 24.000 1,680.00

603-01120

0390 *24 INCH REINFORCED CONCRETE PIPE 10.000 0.000

LF 0.000 0.00

95.00000 0.000 0.00

603-01240

0395 *12 INCH CORRUGATED STEEL PIPE 14.000 0.000

LF 0.000 0.00

60.00000 0.000 0.00

603-10120

0400 *24 INCH CORRUGATED STEEL PIPE 4.000 4.000

LF 0.000 0.00

110.00000 4.000 440.00

603-10240

0405 *12 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

603-30012
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PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0410 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

235.00000 1.000 235.00

603-30024

0415 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

604-00305

0420 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 688.000 0.000

LF 437.500 5,600.00

12.80000 437.500 5,600.00

606-00301

0425 *CONCRETE SIDEWALK 9.000 0.000

SY 9.000 360.00

40.00000 9.000 360.00

608-00000

0430 *CONCRETE CURB RAMP 22.000 0.000

SY 15.000 1,350.00

90.00000 15.000 1,350.00

608-00010

0435 *CURB AND GUTTER TYPE 2 (SECTION II-B) 155.000 0.000

LF 38.000 570.00

15.00000 38.000 570.00

609-21020

0440 CURB TYPE 6 (SECTION M) 200.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

609-60011

0445 *DELINEATOR (TYPE I) 30.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001

0450 *DELINEATOR (TYPE II) 33.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002

0455 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00003

0460 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,220.000 0.000

LF 242.000 1,573.00

6.50000 242.000 1,573.00

613-01150
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PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0465 *PULL BOX (16"X24"X12") DEEP 8.000 0.000

EACH 0.000 0.00

435.00000 0.000 0.00

613-07026

0470 *WIRING 1.000 0.000

L S 0.500 825.00

1,650.00000 0.500 825.00

613-10000

0475 *CONCRETE FOUNDATION PAD 6.000 0.000

EACH 6.000 4,650.00

775.00000 6.000 4,650.00

613-40000

0480 *SIGN PANEL (CLASS I) 12.000 0.000

SF 0.000 0.00

16.50000 0.000 0.00

614-00011

0485 *STEEL SIGN POST (2 INCH ROUND) 38.000 0.000

LF 0.000 0.00

16.50000 0.000 0.00

614-01502

0490 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

614-01552

0495 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

614-03001

0500 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 1.000 0.000

EACH 1.000 7,100.00

7,100.00000 1.000 7,100.00

614-72895

0505 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

305.00000 0.000 0.00

615-00030

0510 PUBLIC INFORMATION SERVICES 1.000 0.300

L S 0.200 1,000.00

5,000.00000 0.500 2,500.00

626-01000

0515 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

203.000 0.000

SF 0.000 0.00

10.35000 0.000 0.00

627-30325



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13535-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0003 11:40:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0520 F/A PROOF ROLLING 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

CAT 0201 $106,039.07 126,227.02CURRENT AMT 277,458.63 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0530 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0535 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 31,000.00CURRENT AMT 31,000.00 $$

PROJECT TOTAL 2,618,493.99 $ 4,662,265.70CURRENT AMT 9,032,918.21 $$


